
From: Coltrain, Katrina
To: Sims, Douglas C SWF; Pearson, Kellon
Cc: Sease, Rebekah SWF; Murphey, Joseph S SWF; McGregor, Charles SWF
Subject: Wilcox Oil Company Superfund Site: NHPA Assistance
Date: Monday, February 29, 2016 7:33:00 AM

Good Morning Doug, I am interested to know what progress has been made and what the
future schedule is for the remaining work associated with the following items.
 

1.      Draft architectural review and summary report: site visit completed in December 2015:
what is the expected submittal date?

2.      Draft archeological process for evaluation of the site and potential future work: what is
the expected submittal date?

3.      Tribal Coordination: what tribal coordination or discussions are planned or have been
completed?

4.      Work Authorization Form: this form provided a summary of the scope and funding. 
What is the remaining funding for this project?

 
Thanks
 
 
Summary of my notes related to the Archeological and Architectural Review and Report

·         Site visit completed in December 2015
·         Jan 19 call and discussion of documents for download/upload to AMRDEC

site
·         Jan 26:

o   call with OK SHPO
o   suggested a call with THPO similar to call with SHPO (coordination with

THPO indicated but no call scheduled)
o   A scope with details related to the process moving forward for the

Archeological Portion was to be submitted by Jan 29
o   Summary of the process moving forward for the Archeological Portion

with final delivery to the SHPO was listed as an action item with no
firm due date

·         Jan 29: scope of work emails
o   discussion of scope as drafted in  November - draft
o   The final scope provided under the multisite IAG work authorization

form signed 11-24-15
o   Final scope provided via email on Feb 3

·         Feb 5: call to discuss progress
o   Indication that the reports were being drafted with no final due date listed

 
Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section (6SF-RL)
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143
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